
JACOBS ENGINEERING GROUP INC. 
j JEI 

600 SEVENTEENTH STREET, SUITE 11 OON DENVER. COLORADO 80202 
TELEPHONE (303) 595-8855 FAX (303) 595-8857 

December 23,1993 

Mr. Gregg Anderson 
OU10 Manager 
EG&G Rocky Flats, Inc. 
P.O. Box 464 
Golden, CO 80402-0464 

Subject: Meeting Minutes from December 21, 1993 meeting to discuss PA access 
requirements. 

Ref: (a) Master Task Subcontract No. MTS 225449RR 

Dear Mr. Anderson: 

On December 21, 1993, a meeting to discuss access into the PA for IHSS 176 sampling 
was held at the Jacobs 4-plex. In attendance at the meeting were the following: 

Suzanne Berman 
Dick Norton 
Jerry Anderson 
Bill Fieselman 
Kathryn Rogers 
David Spruce. 

The following items were discussed: 

0 John Linville, x2568, is the Construction Management contact for IHSS 
176. 

0 IHSS 176 is a RCA, but is not posted. 

0 Dick Norton will write the RWP. Dick Norton will have the Radiological 
Operations (RAD OPS) foreman concur with the RWP, and require that 
the foreman also sign the RWP. Dick Norton will also write a letter to the 
RAD OPS foreman requesting that he conduct a tool box meeting with 
his people and inform them of the activities that will be taking place in 
IHSS 176. 

Conduct a Pre-Evolution (Pre-Ev) meeting with Dick Norton, John Linville, 
and RAD OPS foreman before anyone goes into IHSS 176 to stake 
locations. Also, conduct a Pre-Ev meeting, with the same personnel, 
prior to sampling IHSS 176. 
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Due to the Christmas break and the people needed to attend, it is 
advisable to schedule the Pre-Ev meeting for staking sample locations 
during the first week of January 1994. 

The pre-activity survey for each sample location will consist of taking a 
FIDLER reading at each corner and the center of the five-point composite 
sample grid and then swinging the FIDLER through the grid, rather than a 
17-point survey for each sample location. 

Since a HST is part of the sample crew, Jacobs would like to have the 
HST do the Pre-activity survey for each sample location prior to sampling 
the location rather than doing the Pre-activity survey for every location in 
IHSS 176, then going back and sampling each location. 

Jacobs will contact John Linville and ask him to perform a utility 
dearance o! lHSS 176. 

Dick Norton will be gone the week of December 27 - 31. Jerry Anderson 
will be available that week for assistance in Dick Norton's absence. Both 
Dick Norton and Jerry Anderson will be on call all week. 

If you have activities that need to be added or any questions, please contact me at 
(303) 595-8855. We should be completed with sampling activities at IHSS 170/174 
around the middle of January, and we want to be able to transition to IHSS 176 
smoothly. 

Sincerely, 

JACOBS ENGINEERING GROUP INC. 

Bill Fieselman 
OU10 Site Manager 

Farrel Hobbs 
Project Manager 
Denver Operations 

cc: Bruce Peterman - EG&G 
Suzanne Berman - EG&G 
Dick Norton - EG&G 
Jerry Anderson - EG&G 
Kathryn Rogers -Jacobs 
David Spruce - Jacobs 
Project File 
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